

QEP Impact Report Committee Timeline: October 2011-March 2013

2011

October

Kick-off meeting

2012

January

- 31st: First official committee meeting

February

- 28th: Working through the major implementation components, comparing to original QEP plan, and listing the major changes and articulating rationale

March

- 12th: CCT Progress Report due
- 27th: Reporting/summarizing section 3) on changes made to the QEP and rationale

April

- 24th: Reviewing the components of section 4) on student learning outcomes/assessment data

May

Putting (mature) draft pieces together

- 4th: Dale Billingsley and Gale Rhodes review draft
- 16th: Connie review draft
- 21st: QEP Committee review draft
- 28th: QEP Committee discussion

June

- 4th: Connie feedback meeting **AND** Task Group meeting to inform of progress and next steps
- 11th: Presentation to provost and executive committee
- 26th: QEP Committee meeting to discuss next steps

July

- 1st: *Feedback due from provost and executive committee on report draft*
- No meeting for QEP Impact Committee

August

- 1st: Feedback on report due from i2a Task Group due
- 28th: Discussion/summary of stakeholder feedback from Summer 2012 with QEP Committee

September—December

- Begin crafting 10-page QEP External Impact Report for SACS
- 17th: Meeting of the executive committee
- 25th: QEP Impact Report Committee Meeting

October

- 1st: Progress report due to provost and executive committee
- 30th: QEP Impact Report Committee Meeting

November

- 27th: QEP Impact Report Committee Meeting

December

No meeting currently scheduled

2013

January

- 15th: Finalized draft of Impact Report section for circulation to university leadership

February

- 15th: Final feedback due to committees

March

- 15th: UofL to mail completed Interim Report to SACS